
US Army Corps
of Engineers*

Original T.O. Cost

Modifications: (1)

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: ~$ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,585,049.83
Site Funds Available: $ 798,275.26

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1:
Indirect Costs 20%
Direct Costs: 80%

This week:
Indirect Costs 22%
Direct Costs: 78%

(Fee Excluded)
$ 705,177.96
$ 2,879,872.84
$ 3,585,050.80

$ 17,377.64
$ 61,965.79
$ 79,343.43

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,274.70
Direct Costs: $ 6,169.49

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until:
Target Completion, Field Ops 1 1

$ 8,444.19

Vlar 05 (230 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#38

Costs Thru:

3/4/2005

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$

$ 2,073.96
$ 9,686.90
$ 5,616.78
$
$

$ 431.80
$ 78,405.94
$ 406,588.70
$ 216,303.11
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$

$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 2,279.67
$ 7,429.22
$ 11,822.69
$ 298.94
$ 18,669.66
$ 7,831.28
$
$ 7,843.88
$
$ 387.50
$ 2,004.75
$
$ 251.82
$ 2,417.41
$ (104.47)
$ 833.44
$

$
$
$ (0.01)
$
$ 79,343.42

$ 12,877.95
$ 84,628.18
$ 534,747.79
$ 329,661.48
$ 14,798.22
$ 1,082,052.73
$ 346,296.06
$ 39,569.28
$ 139,961.29
$ 76,819.01
$ 18,386.30
$ 66,935.02
$
$ 21,553.22
$ 78,384.87
$ 1,753.27
$ 17,241.21
$ 8,731.96
$ 5,475.00
$
$ (0.97)
$ 279,218.15
$ 3,864,267.98
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



HI
US Army Corps
of Engineers*

Thru 2/25/2005

Date
2/26/2005
2/27/2005
2/28/2005
3/1/2005
3/2/2005
3/3/2005
3/4/2005

This Week
To Date

21%

I
14°/

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 1,945,302.34 } $ 210,786.16

Labor
$ 181.2E

$
$ 9.623.0C
$ 9,566.2;
$ 8,907.ie
$ 8,089.7*
$ 3,321. 4(
$ 39,688.9"
$ 1,964,991.2

Per Diem
J $ 829.97

$ 829.97
) $ 829.97
5 $ 829.97
5 $ 829.97
J $ 804.23
5 $ 662.70

$ 5,616.78
5 $ 216,404.94

$ 443,353.11

Equipment
$ 1,911.43
$
$ 1
$ 1
$ 1
$ 1

,911.43
,911.43

,911.43
,911.43

$ 1,911.43
$ 11,468.58
$ 454,821.69

Weekly Cost by Category

7<%Mr^

' vi-'iilf^V

r-jjl|51%

7%

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 586,738.80 $ 311,581.59 $ 7,942.34 $ 279,218.15

Mater al Subcontracts
$ 821.81 $ 7.76
$ - $
$ 4,298.66 $ 7.76
$ 1,667.23 $ 7.76
$ 2,567.74 $ 7.76
$ 1,975.31 $ 5,204.66
$ 5,695.98 $ 7.76
$ 17,026.73 $ 5,243.46
$ 603,765.53 $ 316,825.05

D Labor
• Per Diem
D Equipment
O Material
• Subcontracts
D Analytical

0% i Cost to Date by Category

13% \dj J

6%

y55%

D Labor
• Per Diem
D Equipment
D Material
O Subcontracts
Q Analytical

Analytical Fee Daily Total
$ $ $ 3,752.2!
$ - $ $ 829.9-
$ - $ - $ 16,670.8;
$ 298.94 $ - $ 14,281. 5f
$ $ - $ 14,224.0(
$ $ - $ 17,985.4
$ $ $ 11,599.3:
$ 298.94 $ - $ 79,343.4(
$ 8,241.28 $ 279,218.15 $3,864,267.85

VB/l-70 Superfund Site
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#38

Costs Thru:

3/4/2005
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$ 3,784,924.49

Total Phase II
5 $ 3,788,676.74
7 $ 3,789,506.71
2 $ 3,806,177.53
3 $ 3,820,459.09
3 $ 3,834,683.15
t $ 3,852,668.56
J $ 3,864,267.89
) '
3

I] Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



ffiSjnBl VB/l-70 Superfund Site

(E^o ĵJ Phase III Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O#0001 (227 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

227

#38

Costs Thru:

3/4/2005
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (473 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 78,405.94
$ 406,588.70
$ 216,303.11
$ 3,448.41
$
$ 705,177.96

$
$ 1.90
$ 345.40
$ 1,791.14
$ 952.88
$ 15.19
$
$ 3,106.51

$
$
$ 2,073.96
$ 9,686.90
$ 5,616.78

$
$
$ 17,377.64

$

$
$ 518.49
$ 2,421.73
$ 1,404.20

$
$
$ 4,344.41

$ 6,119.68
$ 13,746.10
$ 203,425.56
$ 996,591.05
$ 562,453.03
$ 14,078.44
$
$ 1,796,413.86

$ 12.94
$ 29.06
$ 430.08
$ 2,106.96
$ 1,189.12
$ 29.76
$
$ 3,797.92

$ 12,877.95
$ 84,628.18
$ 534,747.79
$ 329,661.48
$ 14,798.22
$ 1,082,052.73
$ 346,296.06
$ 39,569.28
$ 139,961.29
$ 76,819.01
$ 18,386.30
$ 66,935.02
$
$ 21,553.22
$ 78,384.87
$ 1,753.27
$ 2,848,424.67
$ 3,553,602.63
$ 247,647.20

$ 56.73
$ 372.81
$ 2,355.72
$ 1,452.25
$ 65.19
$ 4,766.75
$ 1,525.53
$ 174.31
$ 616.57
$ 338.41
$ 81.00
$ 294.87
$
$ 94.95
$ 345.31
$ 7.72
$ 12,548.13
$ 15,654.64
$ 1,076.73

$ 3,801,249.83 | $ 16,731.36
N/A

$ 17,241.21
$ 14,206.96

Costs Not Included In site Averages $ 3,832,698.00

$
$ 2,279.67
$ 7,429.22
$ 11,822.69
$ 298.94
$ 18,669.66
$ 7,831.28
$
$ 7,843.88
$
$ 387.50
$ 2,004.75
$
$ 251.82
$ 2,417.41
$ (104.47)
$ 61,132.35

$
$ 569.92
$ 1,857.31
$ 2,955.67
$ 74.74
$ 4,667.42
$ 1,957.82
$
$ 1,960.97
$
$ 96.88
$ 501.19
$
$ 62.96
$ 604.35
$ (26.12)
$ 15,283.09

$ 81,942.33
$ 285,607.97
$ 1,132,735.87
$ 694,536.45
$ 38,900.29
$ 2,115,267.08
$ 728,216.76
$ 80,800.22
$ 309,157.61
$ 76,819.01
$ 27,245.85
$ 167,889.78
$
$ 163,823.14
$ 159,664.20
$ 5,304.07
$ 6,067,910.63

$ 78,509.99 $ 19,627.50 $ 7,864,324.49
$ - $ 1,076.73 $ 510,828.19
$ 78,509.99

N/A
$ 833.44

$
$ 79,343.43

$ 20,704.22

$ 173.24
$ 603.82
$ 2,394.79
$ 1,468.36
$ 82.24
$ 4,472.02
$ 1,539.57
$ 170.82
$ 653.61
$ 162.41
$ 57.60
$ 354.95
$
$ 346.35
$ 337.56
$ 11.21
$ 12,828.56
$ 16,626.48
$ 1,079.98

$ 8,375,152.68 ; $ 17,706.45
$ 44,830.21
$ 17,241.21
$ 14,206.96
$ 8,451,431.06

Page 3 of 5
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US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement
LBP Comm Mtg Support

Current Budget
$
$ 143,122.20
$ 352,447.30
$

Cost To Date
$
$ 5,475.00
$
$ 8,731.96

$ 495,569.50 $ 14,206.96

Fee: $ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites This Week:
Lead/Arsenic Soil Sites

3421 Josephine St
3230 Columbine St
3421 Harrison St
3429 Harrison St

SF/Site
3,434
8,079
2,469
4,155

Total SF This week 18,137

Total SF Task Order #1 871,619
Total SF 2005 66,294
Total SF All Contracts (3) 1 ,732,41 5

-

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task Or
0 C
80 21
0 1

80 22

3,948

$ 16,429.07 $ 15

$ 4.16 $

#38

Costs Thru:

3/4/2005

Page 4 of 5

der#01 Total To Date
) 133
3 326

4 14
!7 473

3,840 3,663

654.64 $ 16,626.48

4.08 $ 4.54

VB/l-70 Avg Cost/Site

«MP con<J> 1 O,UUU
$18 000 -il
$17,500 -
«17 nnn ->p 1 r ,UUU
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Week Ending

I I Avg Cost/Site
(Fee Excluded)

•^—4 per. Mov. Avg.
(Ava Cost/Site

I

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1 ) 227 Of 230 sites currently contracted for complete.
2) Scheduled Crew Rotation, No work sched 4-7 Mar 05. Field ops resume 8 Mar 05.



ffiSRjt VB/l-70 Superfund Site

[l̂ Sj| Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
LBP Comm Mtg Support
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#38

Costs Thru:

3/4/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 78,405.94
$ 406,588.70
$ 216,303.11
$ 3,448.41
$
$ 705,177.96

$ 2,127.44
$ (14,599.04)
$ 33,844.68
$ 24,365.21
$ 13,199.02
$ 14,143.74
$ 73,081.05

$
$ 337.59
$ 1,386.91
$ 543.94
$ 6.26
$
$ 2,274.70

LS
7
7
7

LS
LS

$ 2,127.44
$ 7,600.00
$ 9,800.00
$ 6,500.00
$ 13,199.02
$ 14,143.74
$ 53,370.20

$ (0.00)
$ (22,199.041
$ 24,044.68
$ 17,865.21

$
$
$ 19,710.85

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30
$
$ 3,605,066.08
$ 279,218.15
$ 4,662,543.24

$ 12,877.95
$ 84,628.18
$ 534,747.79
$ 329,661.48
$ 14,798.22
$ 1,082,052.73
$ 346,296.06
$ 39,569.28
$ 139,961.29
$ 76,819.01
$ 18,386.30
$ 66,935.02
$
$ 21,553.22
$ 78,384.87
$ 1,753.27
$ 17,241.21
$ 5,475.00
$

$ 8,731.96
$ 2,879,872.84
$ 279,218.15
$ 3,864,268.95

$ (5,753.69)
$ 10,975.80
$ 69,028.61
$ (5,264.78)
$ 430.16
$ 120,835.17
$ 54,944.70
$ (4,096.10)
$ 1,540.17
$ (1,819.01)
$ 5,860.80
$ 2,940.69
$ 9,152.30
$ (50.50)
$ (3,399.14)
$ 5,746.73
$ (17,241.21)
$ 137,647.20
$ 352,447.30
$ (8,731.96)
$ 725,193.24
$
$ 798,274.29

$ 7.39
$ 347.26
$ 991.90
$ 1,166.34
$ 10.68
$ 2,435.14
$ (225.24)
$
$ 536.80
$
$ 13.84
$ 243.37
$
$ (53.17)
$ 192.81
$ 39.72
$ 150.82
$
$
$ 311.86
$ 6,169.49

$ 8,444.19

LS
7
7
7

LS
7
7
7
7

LS
LS
7

N/A
LS
7

LS
LS
LS
LS
LS

$ 1,500.00
$ 2,430.80
$ 7,500.00
$ 28,000.00
$ 2,500.00
$ 15,000.00
$ 16,000.00
$ 4,000.00
$ 7,900.00
$ 5,500.00
$ 4,000.00
$ 1,703.56
$ 9,152.30
$ 500.00
$ 2,500.00
$ 5,642.26
$ 2,300.00
$ 137,647.20
$ 352,447.30
$ 17,000.00
$ 623,223.42
$
$ 676,593.62

$ (7,253.69)
$ 8,545.00
$ 61,528.61
$ (33,264.78)
$ (2,069.84)
$ 105,835.17
$ 38,944.70
$ (8,096.10)
$ (6,359.83)
$ (7,319.01)
$ 1,860.80
$ 1,237.13
$
$ J550.50)
$ (5,899.14)
$ 104.47
$ (19,541.21)

$
$
$ (25,731.96)
$ 127,701.78
$
$ 147,412.63
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VB -1/70 Phase III

Friday, March 04,2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 1 00 ProperSe

030 Community Meeting Su

100 Fee

Extended

» 431.80

$ 78.405.91

$ 406,588.65

$ 216,302.92

$ 3,448.41

$ 12.877.94

$ 84.627.95

$ 534.747.73

$ 329,661.53

$ 14,798.17

$ 1,082,052.80

$ 346,296.05

$ 39,569.25

$ 139,961.33

$ 18,386.29

$ 66,935.01

$ 21,552.82

$ 78.384.82

$ 1.857.74

$ 5.475.00

$ 76,818.98

$ 0.00

$ 17,136.76

$ 8,731.96

$ 279,218.15

Labor

$ 431 .80

$ 43,663.92

$ 288,294.59

$ 3.448.41

$ 10,984.49

$ 75,082.92

$ 414,392.04

$ 242,203.78

$

$ 684,569.63

$ 97,848.36

$ 25,420.90

$ 12,065.26

$ 64,728.80

$ 1,857.74

$ 2,861 .83

$ 0.00

$ 17,136.76

Per Diem

$ 101.84

$ 216,302.92

Equipment

$ 72,140.21

$ 7,779.30

$ 113,136.43

$ 83,509.18

$ 126,973.69

$ 28,428.81

$ 14,795.99

$ 8,058.04

$

Materials

$ 34,741.99

$ 44.918.93

$ 1,893.45

$ 1,765.73

$ 7.219.27

$ 1,606.98

$ 270,509.48

$ 13,023.36

$ 39.569.25

$ 99,628.41

$ 5,346.48

$ 2,206.21

$ 788.40

$ 78,354.82

$ 2,157.82

$

$ 34.92

Subcontracts

$ 1.133.08

$ 3.948.57

$ 4,949.95

$ 206,995.53

$ 116.03

$ 974.55

$ 12.706.38

$ 30.00

$ 5,475.00

$ 71,799.34

$ 8,697.04

Analytical

$ 8.241.24

$ (0.00)

,' .Other Fee

$ 279,218.15

$ 3,804,267.97 31,984,991 :•'•> 321S.40475 S 454 321 65 3 603,765.48 S 316,825.45 S 8,241.24 ;:?''.213.15



!-"rojf!i t Costs for Cm :••:*!! 'r'=ct: by Type

VB -1/70 Phase III

Week Ending 3/4/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

028 Site Coord ASARCO

029 ASARCO 1 00 Propertie

Extended

$ 2,073.96

$ 9,686.90

$ 5.616.77

$ 2.279.68

$ 7,429.22

$ 11,822.68

$ 298.94

$ 18.669.66

$ 7,831.29

$ 7,843.88

$ 387.50

$ 2,004.74

$ 251.83

$ 2,417.41

$ (104.47)

$ 833.44

Labor

$ 2,073.96

$ 6.495.33

$ 2,001.57

$ 4,998.39

$ 9,720.22

$ 8,926.88

$ 1,685.36

$ 940.82

$ 387.50

$ 1,714.29

$ (88.86)

$ 633.44

Per Diem

$ 5,616.77

Equipment

$ 1,800.06

$ 278.11

$ 2.430.83

$ 2,102.47

$ 3,548.65

$ 492.75

$ 563.90

$ 251.83

Materials

$ 1,344.92

$ 6,194.13

$ 456.29

$ 6,339.15

$ 290.45

$ 2,417.41

$ (15.61)

Subcontracts

$ 46.58

$ 5,196.89

Analytical

$ 298.94

;•': Other.. Fee

Totals $ 79,343.4.2 5; 39,S8S SO 3 5.61077 11/63.51 S 17,026.74 $ 5.243.47 Si 298.94 S
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001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirects
Lodging & Per Diem
Home Office Support
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&O of Impacted Soils
Sampling & Analysis
Restoration
Sod 5 Seed
Garden & Flower Bed
Rock, Mulch, & Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunity Air Monitoring
Fuel. Oil, Misc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Site Coordination ASARCO
ASARCO 100 Properties
Community Meeting Support
Fee

1.00

5.00

4.00

4.00

4.00

1.00

1.00

18.00
155.00

534,750.00
8,400.00

24,800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00

4.00

96.00
1.00

2,800.00
450.00
100.00

1.00

100.00
1.00

1.00

1.00

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS

5,859.72
58.926.90

217,389.74
181.719.83

16.647.43
8.428.74
7,715.00
7,124.26

59,901.73
285,069.22
219,756.20

10.320.38
473,788.10
187,376.40
11.710.80
8Z 562.70

101,75090
59,901.70
9,152.30
3,339.70

84,946.60
1,261.00

306.930.60
143,122.20
352,447.30

1.00

1.00

1.00

$ 183,020.00

S 2,559.24
S 63,806.90
$ 440,433.38
S 240,668.32
$ 16,647.43
$ 6,428.74
$ 7,715.00
$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
S 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21.502.72
$ 74.985.73
$ 7,500.00
S
S 143,122.20
$ 352,447.30
S 75,000.00
S 1.00

$ 1.00

$ 1.00

$ 279,218.15

% 431.80
$ 78,405.91

406,588.65
218,302.92

3,448.41
.
-

12,877.95
84,627.95

$ 534.747.73
$ 329,661.53
S 14,798.17
S 1,082,052.80
S 346,298.08

39.569.25
139,961.33
18,386.29
68,935.01

21,552.82
78,384.82
1,857.74

-
5.475.00

.
76,818.98

$
$ 17,138.76
S 8,731.96
$ 279,218.15

10.9%
100.0%
100.0%
100.0%
20.7%
0.0%

0.0%

100.0%
88.5%
100.0%
100.0%
97.8%
100.0%
100.0%
100.0%
100.0%
86.0%
95.8%
0.0%

100.0%
100.0%
24.8%
0.0%

3.8%

0.0%

100.0%
100.0%
100.0%
100.0%
100.0%

Currant Unit
' ' • • • - ? • .Prtee'. :./:••'

$ 2,555.05
$ 15,635.44

101,595.78
54,058.98
4,164.74
6.428.74
7,715.00

804.87
616.84

1.00

I 39.21
S 0.61

$ 2.02

2,231.88
255.28
898.56

0.04

450.79
9,152.30
5,388.50

815.84
7,490.91

.
320.17

3,524.47
76,818.95

0.01

$ 17,094.99
S 8,727.69
S 279.218.15

Estimated Co«t
'••' To Complete ..

$ 2,123.25
$
$
S
S 13,210.56
S 6.428.74
$ 7,715.00
S
S 10,995.17
t
$
S 332.82
I
$
S
$
$ 2,994.60
$ 2,934.64
S 9.152.30
S
S
S 5,633.16
t
S 138,601.59
$ 352.447.30
S
J
$
$
$

Total Cost At
Completion

2,555.05
78.405.91

406.588.65
216,302.92
16,658.97
6,428.74
7,715.00

12.877.95
95.623.12

534.747.73
t 329.661.53
S 15.130.99
I 1,082,052.80
$ 346.296.06
$ 39,569.25
S 139,961.33

21,380.89
69,869.65
9.152.30

21.552.82
78.384.82
7.490.91

144.076.59
352.447.30
76,818.98

17,136.76
8,731.96

279,218.15

Vartanc
(»«Mtt»» ° n

$ J4.19)
$ 14,599.01
$ C33.844.73)
$ (24,365.40)
$ 11.54
$
$
$ 5,753.69
$ 19.14
$ (69,028.67)
S 5,264.83
$ (97.40)
$ (120,835.10)
$ (54,944.71)
$ 4,098.07
$ J1, 540.13)
$ (2,866.21)
S (606)
$
$ 5010

$ 3,39909
$ (9.09)
$
S 954.39
$
$ 1,818.98
$ (1.00)
S 17,135.76
S 8,730.96
t

e
d«n>)

-0.2%
22.9%
-7.7%
-10.1%
0.1%

0.0%

0.0%

80.8%
0.0%

-11.4%
1.6%

-0.6%
-10.0%
-13.7%
11.5%
-1.1%

-11.8%
0.0%

0.0%

0.2%

4.5%

-0.1%
0.0%

0.7%

0.0%

2.4%

-100.0%

0.0%

1.00 US $ 3.056,172.25 f> OS62.V-G.24 S 3,854,267.97 32.9% S SOS;006.81 S 552,559.13 4,416,837.10 S|2-45.70-).U'.
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